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INCIDENT MODULE PILOT SITES
LEAMS has received several questions as to why pilots are being conducted for the incident
module.  The most frequently asked questions and their answers might help to let everyone know
the importance of the pilot site concept. Pilots are planned for each module.

What is the purpose of a pilot site?  First and foremost, the purpose of a pilot site is a full
evaluation of the operational capability of the LEAMS software. This means evaluating the
software in a real-time, live data mode using the actual end-user of the system—the law
enforcement officer. It means listening to the officers concerns, ideas and overall evaluation on
the usefulness of the system. It also means doing so in a controlled smaller scale environment,
so the LEAMS Section has the resources to manage the evaluation. The concept is to see how
LEAMS will function in the real-time environment, and make adjustments to better the end
product prior to rolling it out to all agencies.

Why were the MSP Lapeer Post, Woodhaven Police Department, and Barry County Sheriff
Department sites chosen over others? The LEAMS Section and the Steering Committee
looked at various criteria, but in essence, these sites were chosen as they capture the spectrum
of the law enforcement users of LEAMS.

How long will a pilot site run? Most of the pilot sites are scheduled to run for forty-five
consecutive days, but may run longer depending on the results of the evaluation. We may extend
pilot sites to further clarify an operational capability or to check out an adjustment made during
the initial evaluation.

What exactly is the implementation plan for the pilot sites? Currently the implementation plan
is to begin one particular site online with the LEAMS system, evaluate the functionality and then
make a determination on bringing one or more of the other pilot sites online.  Currently, the first
site is scheduled to be MSP Lapeer.

When will the pilot begin? Rollout to the
first pilot site will begin once reliability of the
LEAMS servers have been verified. The
intent for the pilot site is to gather problems,
concerns about the LEAMS software and not
address problems with connectivity and
infrastructure.  Although we realize that
connectivity and infrastructure are part of the
whole system, we want to be able to focus
on evaluating the software.  To ensure this
intent, we must first be assured of the
stability and reliance of the servers.
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INTELLIGENCE MODULE
As the LEAMS Core Team puts the
finishing touches on the Incident Module
and prepares to roll it out for field
testing, work has begun on the
Intelligence Module.  The Intelligence
Module of LEAMS consists of three
specific areas 1) intelligence database,
2) a confidential informant database,
and 3) an interface.

The LEAMS Intelligence Module will
provide an on-line criminal intelligence
reporting system designed to permit
ALL law enforcement officers
throughout Michigan to immediately
share criminal intelligence information
through a common database.

This part of the LEAMS project is being
designed as an enhanced replacement
of the current MSP Statewide
Information System (STATIS).  It will be
capable of housing information on
people, events, vehicles, terrorist related
actions and other information relating to
criminal activities.  It will have enhanced
search capabilities over the existing
STATIS program.

As part of the Intelligence Module, there
will also be a Confidential Informant (CI)
database that will allow for
accountability and management of a
worksite’s informants.  Several security
measures will be in place to ensure that
a worksite’s records and information are
visible to only those entities that the
worksite chooses and every
participating agency maintains control of
their information.

Lastly, the LEAMS Intelligence Module
will maintain a direct link to the DEA
National Drug Pointer Index (NDPIX).
This tool allows an enforcement
member to determine if a current drug
investigation target is under active
investigation by any other participating
agency.

LEAMS TRAINING SITES
The LEAMS Core Team has arranged for
regional training sites to cut down on
travel expenses for LEAMS users for the
hands-on training being conducted with
Module 1.  Rental of these facilities
ensures a cost effective means
(approximately $37 per trainee for LEAMS
training).  The LEAMS Core Team has
initiated a request for distance learning for
further modules.  Distance learning may
allow for officers to take the training at
their own pace and from their own
worksites.  This initiative is being sought to
further reduce the costs of the LEAMS
implementation.

Sites reserved at this time include:

1st District:
� MSP Training Academy, Lansing

2nd District:
� Eastern Michigan University in

Ypsilanti

3rd District:
� Lapeer County Educational and

Technology Center in Attica
� Saginaw Township P.D. Technology

Lab, Saginaw

5th District:
� Kalamazoo Valley Community College

in Kalamazoo
� Western Michigan University in

Kalazazoo

6th District:
� New Horizons Computer Training

Center in Grand Rapids.

7th District:
� The University Center in Gaylord

8th District:
� Northern Michigan University in

Marquette
� Lake Superior State University in Sault

Ste. Marie



PERFORMANCE AND RELIABILITY EVALUATION (PARE)

The Performance and Reliability Evaluation, known as PARE, is the process for the LEAMS Core
Team to monitor and test the LEAMS software to ensure the quality of the application for the
LEAMS users.  The PARE will be initiated for each of the LEAMS modules.

To help you better understand the PARE process, we have provided a summary of the process.
PARE is divided into two phases: Phase I – Specification Compliance and Functional
Acceptance Testing and Phase II – System Readiness and Final Acceptance.

The first step in the testing process is the Acceptance Test Plan (ATP).  The Contractor develops
a plan consisting of scenarios or criteria to which their software will be tested against to ensure
that the software performs as anticipated.  The LEAMS Core Team reviews the ATP and submits
modifications and/or changes.  This will continue until both parties agree on the plan to be used.

When the software is determined ready for ATP, the software is loaded onto the State test
platform housed in the Treasury building in downtown Lansing.  The LEAMS Core Team and the
vendor conduct the ATP to test the application.  Successful completion of all items on the test
plan and written acceptance by the LEAMS Project Manager concludes Phase I of PARE.

Phase II begins when the accepted software (software has passed Phase 1) is moved from the
test platform into production.  This involves moving the software from the Treasury building the
Secretary of State office in Lansing where the LEAMS servers are housed.

A committee on a daily basis evaluates the software during Phase II for 90 consecutive calendar
days.  Any downtime caused by the software will require the restart of the 90-day Phase II
portion of PARE.  Problems not related to the software such as failure of equipment or electrical
power interruptions will not cause a restart.

WELCOME TO THE LEAMS INSTRUCTORS
The LEAMS Core Team would like to welcome the instructors selected for Module One and
thank their agencies for supporting the LEAMS project.  The persons below have received
initial training in NetRMS and are being provided access to the system.  These instructors will
assist by evaluating the software, developing training suggestions, and instructing at the
regional sites during field rollout.

Michigan State Police:  Tpr. Gene Aldrich, Negaunee; Sgt. Richard Arnold, Bay City; Tpr.
Brian DeWynse, Wayland; Tpr. Blair DuVall, MSP Honor Detachment; D/Sgt. Ken Ducker,
MSP SECID; Sgt. Paul Holbrook, Traverse City; Ms. Rita Hubers, MSP ELCID; D/Tpr. David
Johnson, MSP ELCID; Ms. Denise Kinsinger, MSP ELCID; Tpr. Dale Lynema, Hastings; Tpr.
Brent Matsumoto, Detroit; Tpr. Ruth McGhee, Jonesville; D/Sgt. Marva Moore, MSP SECID;
Ms. Sue Pifke, Iron River; Tpr. Trudy Rampy, Ypsilanti; Sgt. Mark Reece, South Haven; Sgt.
Richard Rule, Petoskey; Sgt. Thalia Stambaugh, Bridgman Post; Tpr. Jay Sweetland, Grand
Haven Post; Tpr. Patrick Walter, Richmond Post; Ms. Jill Weber, Bridgman Post.

Local Agencies:  Ofc. Roger Czap, Imlay City P.D. Sgt. Bob Gottschalk, Lapeer Co. Sheriff;
Ms. Tina Harcourt, Birch Run P.D.; Dep. Tom Hildreath Barry Co. Sheriff; Ofc. Amanda
Manning, Almont P.D.; Sgt. Bob Phelps, Saginaw Co Sheriff; Dep. Chris Prevette, Newaygo
Co Sheriff; Sgt. Joel Sheldon, Saginaw Co Sheriff.



LEAMS MODULE ONE CORE TEAM

The LEAMS Section
Dawn Brinningstaull LEAMS Section Manager 517/322-5018 Brinnid@michigan.gov
Wade Dakin System Operations Specialist 517/322-4940 Dakinw@michigan.gov
Tip Hood Migration & Training Analyst 517/322-5034 Hoodt@michigan.gov
Betsy Defeyter Development & Testing Analyst 517/322-5044 Defeytb@michigan.gov
Bill Timmer Operational Support Technician 517/322-5042 Timmerw@michigan.gov
Phylena Kline Secretary 517/322-5253 Klinepa@michigan.gov
Rick Ludy Data Conversion, ITD Division 517/322-6420 Ludyr@michigan.gov
D/Sgt Mike
Greenwood

MSP ELCID
Intelligence module advisor

517/336-6633 Greenwom@michigan.gov

The Navigator is a publication created by the LEAMS Section to be archived as reference material. Its
creation and design is for the purpose of providing support and user information in a reader friendly format.
Questions, comments, and suggestions are valued and can be addressed by contacting the LEAMS
Section at 517/322-5042 or email LEAMSMAIL@michigan.gov.

Back row:  Mike West, MEGG Associates, D/Sgt. Mike Greenwood, MSP ELCID, Eric Lamb,
MEGG Associates Project Manager, Joe Dean, MEGG Associates, Bill Timmer, MSP LEAMS
staff, and Wade Dakin, MSP LEAMS staff.  Front row:  Betsy DeFeyter, MSP LEAMS staff,
Phylina Kline, MSP LEAMS staff, and Dawn Brinningstaull, MSP LEAMS Project Manager.
Kneeling:  Tip Hood, MSP LEAMS staff.  Not pictured:  Rick Ludy, MSP ITD


